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' Project Goals

= Replace bridge
e Utilize accelerated techniques
* Minimize impact to public
* Enhance economic benefit
* Provide a safe project
= Try a new technology — GRS

= Meet schedule and budget
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Project Overview

= Replace two bridges
 Utilize GRS - 3 sections
e Utilize lateral bridge slide
= Reconstruct county road under bridge

- = Create parallel ent

rance ramp EB |-80 to
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Limitations

= Bridge slide incentive/disincentive

¢ Allowed one full weekend closure of EB |-84
up to 27 hours
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, Closure Limitations

Incentive /
Disincentive

2 hrs. maximum

< 26 hrs. $ 10,000/hr. incentive ‘ )
incentive

26 hrs. to

26 hrs. 59 min 30

27 hrs. to . )

32 hrs. 59 min > 2500/hr. disincentive

33 hrs. to . )

38 hrs. 59 min $ 5,000/hr. disincentive

39 hrs. + $10,000/hr. disincentive _.Sncentiveis

unlimited
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“ Schedule

= Project start
e April 22,2013
= GRS installation

¢ Two abutment locations
(three sections)

e Late April (three weeks
total time)

= Bridge slide (ready)
¢ August 10

= Bridge slide (actual)
e August17

= Qpen to traffic
* August 18

= Project complete
e August 25
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Partnering

= Weekly coordination meetings

= Constant communication between
owner and contractor
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Thank you




